

WORKS PROGRAM


Scarborough

April to June 2017


Current as at 17 May 2017.
Details are subject to change.




1 SOUTHERN UPPER CAR PARK

 Works continue until August 2017.

3 SCARBOROUGH SQUARE

 Minor traffic shift (contraflow) on roundabout late May 2017.
Relocation of clock tower in June 2017.


13 SCARBOROUGH BEACH POOL

 Works continue until early 2018

2 TRANSIT HUB

 Paving commences mid-May 2017 (Sandbar to Cold Rock).
Road reopens early July 2017.

4 NORTHERN LOWER CAR PARK

 Includes new entry to lower carpark near Manning Street.
Work area moves further north from early June 2017.

WORKS PROGRAM

Scarborough

July to August 2017

Current as at 17 May 2017.
Details are subject to change.



- | | | | |
|---|--|--|---|
| <p>1 UPPER SOUTHERN CARPARK</p> <p> Works ongoing until August 2017. Open for access to residential buildings, no parking during this time.</p> <p> Road closure</p> | <p>5 THE ESPLANADE SHOPFRONTS</p> <p> Paving works Sandbar - Coles. New traffic arrangement until September 2017.</p> | <p>7 INTERGENERATIONAL PLAZA</p> <p> Commence foundation works for skate park.</p> | <p>13 SCARBOROUGH BEACH POOL</p> <p> Works continue until early 2018</p> |
| <p>4 NORTHERN LOWER CAR PARK</p> <p> Works move to northern section. Carpark access via new entry.</p> | <p>6 THE ESPLANADE SHOPFRONTS</p> <p> Paving works Cold Rock - Matisse. New traffic arrangement.</p> | <p>8 LOWER SOUTHERN CAR PARK</p> <p> Includes new beach access. Works ongoing until October 2017.</p> | |

WORKS PROGRAM

Scarborough

September 2017

Current as at 17 May 2017.
Details are subject to change.



5

THE ESPLANADE SHOPFRONTS



Paving works Sandbar - Coles.
New traffic arrangement until September.

Road closure

6

THE ESPLANADE SHOPFRONTS



Paving works Cold Rock - Matisse
New traffic arrangement.

7

INTERGENERATIONAL PLAZA



Works for skate park, basketball court and climbing wall continue.

8

LOWER SOUTHERN CAR PARK



Includes new beach access. Works ongoing until October 2017.

9

THE ESPLANADE SOUTH



Landscaping and road upgrades.
Temporary road diversion in place.

13

SCARBOROUGH BEACH POOL



Works continue until early 2018

T: 1800 639 726

W: visitscarborough.com.au



WORKS PROGRAM


Scarborough

September to November 2017


Current as at 17 May 2017.
Details are subject to change.




7 INTERGENERATIONAL PLAZA

 Works for skate park, basketball court and climbing wall continue.

9 THE ESPLANADE SOUTH

 Landscaping and road upgrades.
Temporary road diversion in place until December 2017.


11 PLAYGROUND

 Commence playground installation and landscaping.


8 LOWER SOUTHERN CAR PARK

 Includes new beach access. Works ongoing until October 2017.

10 NORTHERN ESPLANADE SHOPFRONTS

 Road, paving and landscaping works. Road closure in place until November 2017.

13 SCARBOROUGH BEACH POOL

 Works continue until early 2018

WORKS PROGRAM

Scarborough


December 2017

Current as at 17 May 2017.
Details are subject to change.




1

SOUTHERN CAR PARK

 Lower carpark and beach access open. Upper carpark southern end closed until February 2018.



2

INTERGENERATIONAL PLAZA

 Works for skate park, basketball court and climbing wall continue.



9

THE ESPLANADE SOUTH

  Landscaping and road upgrades.
Temporary road diversion in place until December 2017.


11

PLAYGROUND

  Works continue on playground installation and landscaping.

13

SCARBOROUGH BEACH POOL

 Works continue until early 2018

WORKS PROGRAM

Scarborough

December 2017 to early 2018

Current as at 17 May 2017.
Details are subject to change.



1 SOUTHERN CAR PARK

P Lower carpark and beach access open. Upper carpark southern end closed until February 2018.

9 PLAYGROUND

Works continue on playground installation and landscaping.

13 SCARBOROUGH BEACH POOL

Works continue until early 2018

2 INTERGENERATIONAL PLAZA

Works for skate park, basketball court and climbing wall continue.

12 NORTHERN UPPER CAR PARK

P Upgrade works.